

## PPL Electric Utilities 2011 EDI Test Schedule

	Test Flight 2011-1	Test Flight 2011-2	Test Flight 2011-3	Test Flight 2011-4	Test Flight 2011-5	Test Flight 2011-6
<p><b>Flight Deadline</b></p> <ul style="list-style-type: none"> <li>The following steps must be completed by 4 PM ET on the deadline:                             <ul style="list-style-type: none"> <li>EGS must have filed to be a Licensed EGS with the Pa PUC</li> <li>EGS must become a PJM Member</li> <li>EGS must submit the following forms to PPL Electric Utilities:                                     <ul style="list-style-type: none"> <li>Scheduling Coordinator Designation Form</li> <li>EGS Credit Application</li> <li>EGS Credit Application Supplement</li> <li>Individual Coordination Agreement Rider</li> <li>EDI Trading Partner Specifications</li> </ul> </li> </ul> </li> <li>Send an e-mail of intent to test to <a href="mailto:PPLUtilitiesSupplier@pplweb.com">PPLUtilitiesSupplier@pplweb.com</a> and include the EDI Trading Partner Specifications form <u>as a Microsoft Word attachment</u>.</li> </ul> <p><b>Test Plans &amp; Connectivity Testing</b></p> <ul style="list-style-type: none"> <li>Each testing participant will be contacted for Connectivity Testing between the Flight Deadline and the Flight Kickoff.</li> <li>Test Plans will be provided to participants at least one week prior to the Flight Kickoff. A sample is available on the website.</li> </ul>	December 17, 2010	February 18, 2011	April 15, 2011	June 10, 2011	August 19, 2011	October 7, 2011
<p><b>Flight Kickoff</b></p> <ul style="list-style-type: none"> <li>Connectivity Testing should be complete.</li> <li>Frame 1 transactions may be sent.</li> </ul>	January 18, 2011	March 22, 2011	May 17, 2011	July 12, 2011	Sept. 20, 2011	November 8, 2011
<p><b>Production</b></p> <ul style="list-style-type: none"> <li>Upon successful completion of the test plan, PPL EU will update the systems with the EGS production information. Once all systems are updated and all necessary information is provided, production connectivity will commence.</li> <li>The testing participant MUST wait for formal notice before sending production transactions.</li> </ul>	February 15, 2011 *	April 19, 2011 *	June 14, 2011 *	August 9, 2011 *	October 18, 2011 *	December 6, 2011 *

\* These dates are approximate and depend on the success of each of the Testing Participants.

Forms are available on the PPL Electric Utilities Supplier Coordination Website:

<http://www.pplelectric.com/Business+Partners/Electric+Generation+Suppliers/reference+information.htm>