

PPL Electric Utilities 2009 Test Schedule

	Test Flight 1	Test Flight 2	Test Flight 3	Test Flight 4	Test Flight 5	Test Flight 6
<p>Flight Deadline</p> <ul style="list-style-type: none"> • The following steps must be completed by 4 PM ET on the deadline: <ul style="list-style-type: none"> • File to be a Licensed EGS with the Pa PUC • Become a PJM Member • Submit the following forms to PPL Electric Utilities: <ul style="list-style-type: none"> • Scheduling Coordinator Designation Form • EDI Trading Partner Agreement • EGS Credit Application • EGS Credit Application Supplement • Individual Coordination Agreement Rider • Send an e-mail of intent to test to PPLUtilitiesSupplier@pplweb.com <p>Test Plans & Connectivity Testing</p> <ul style="list-style-type: none"> • Each testing participant will be contacted for Connectivity Testing between the Flight Deadline and the Flight Kickoff. • Test Plans will be provided to participants at least one week prior to the Flight Kickoff 	Jan. 2, 2009	March 6, 2009	May 1, 2009	July 2, 2009	Sept. 4, 2009	Nov. 6, 2009
<p>Flight Kickoff</p> <ul style="list-style-type: none"> • Frame 3 transactions may be sent. 	February 2, 2009	April 6, 2009	June 1, 2009	August 3, 2009	Oct. 5, 2009	Dec. 7, 2009
<p>Production</p> <ul style="list-style-type: none"> • Upon successful completion of the test plan, PPL EU will coordinate Production Connectivity Testing. • Production Cutover will be coordinated with the testing participant by the projected date. • The testing participant MUST wait for formal notice before sending production transactions. 	* March 23, 2009	* May 26, 2009	* July 20, 2009	* Sept. 22, 2009	* Nov. 23, 2009	* Jan. 25, 2010

* These dates are approximate and depend on the success of each of the Testing Participants.