Important: The only official schedule is provided in the RFP Addendum that will be made
available at the beginning of each solicitation. Thetiming for certain activities aretentative
whereindicated in the schedule below and are subject to change. Pleaserefer to Section 2.3
of the applicable RFP Rules for the productsthat will be solicited at each Bid Proposal Due
Date.

PPL Electric Utilities Corporation

RFP Schedulefor Future Solicitations

Solicitation #7
Activity Date
RFP Addendum Issued (tentative) Monday, March 07, 2011
Bidder Information Session (tentative) Wednesday, March 16, 2011
Bidder Qualifications Due (tentative) (by 12p.m.) Monday, March 28, 2011
Cure Deficiency Deadline (tentative) (by 12 p.m.) Wednesday, April 06, 2011
Qualified Bidders Notified (tentative) Monday, April 11, 2011

Bid Assurance Collateral and SMA Due (by 12p.m.) Thursday, April 14, 2011
Bid Proposals Due Monday, April 18, 2011
PUC Decision (close of business) Wednesday, April 20, 2011
Transaction Confirmations are fully executed (by 2 p.m.) Thursday, April 21, 2011

Solicitation #8
Activity Date
RFP Addendum Issued (tentative) Monday, June 06, 2011
Bidder Information Session (tentative) Wednesday, June 15, 2011
Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, June 27, 2011
Cure Deficiency Deadline (tentative) (by 12 p.m.) Wednesday, July 06, 2011
Qualified Bidders Notified (tentative) Monday, July 11, 2011

Bid Assurance Collateral and SMA Due (by 12 p.m.) Friday, July 15, 2011
Bid Proposals Due Tuesday, July 19, 2011
PUC Decision (close of business) Thursday, July 21, 2011

Transaction Confirmations arefully executed (by 2 p.m.) Friday, July 22, 2011
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Important: The only official schedule is provided in the RFP Addendum that will be made
available at the beginning of each solicitation. Thetiming for certain activities aretentative
whereindicated in the schedule below and are subject to change. Pleaserefer to Section 2.3
of the applicable RFP Rules for the productsthat will be solicited at each Bid Proposal Due
Date.

Solicitation #9
Activity Date
RFP Addendum Issued (tentative) Tuesday, September 06, 2011
Bidder Information Session (tentative) Wednesday, September 14, 2011
Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, September 26, 2011
Cure Deficiency Deadline (tentative) (by 12 p.m) Wednesday, October 05, 2011
Qualified Bidders Notified (tentative) Friday, October 07, 2011

Bid Assurance Collateral and SMA Due (by 12 p.m.) Friday, October 14, 2011
Bid Proposals Due Tuesday, October 18, 2011
PUC Decision (close of business) Thursday, October 20, 2011
Transaction Confirmations are fully executed (by 2 p.m.) Friday, October 21, 2011

Solicitation #10

Activity Date
RFP Addendum Issued (tentative) Monday, November 07, 2011
Bidder Information Session (tentative) Wednesday, November 16, 2011
Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, December 05, 2011
Cure Deficiency Deadline (tentative) (by 12 p.m.) Wednesday, December 14, 2011
Qualified Bidders Notified (tentative) Thursday, December 15, 2011
Bid Assurance Collateral and SMA Due (by 12 p.m.) Thursday, January 05, 2012
Bid Proposals Due Monday, January 09, 2012
PUC Decision (close of business) Wednesday, January 11, 2012

Transaction Confirmations arefully executed  (by 2 p.m.) Thursday, January 12, 2012
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Important: The only official schedule is provided in the RFP Addendum that will be made
available at the beginning of each solicitation. Thetiming for certain activities aretentative
whereindicated in the schedule below and are subject to change. Pleaserefer to Section 2.3
of the applicable RFP Rules for the productsthat will be solicited at each Bid Proposal Due
Date.

Solicitation #11

Activity Date
RFP Addendum Issued (tentative) Tuesday, February 21, 2012
Bidder Information Session (tentative) Wednesday, February 29, 2012
Bidder Qualifications Due (tentative) (by 12p.m.) Monday, March 12, 2012
Cure Deficiency Deadline (tentative) (by 12 p.m.) Wednesday, March 21, 2012
Qualified Bidders Notified (tentative) Monday, March 26, 2012
Bid Assurance Collateral and SMA Due (by 12 p.m.) Friday, March 30, 2012
Bid Proposals Due Tuesday, April 03, 2012
PUC Decision (close of business) Thursday, April 05, 2012

Transaction Confirmations are fully executed ~ (by 2 p.m.) Friday, April 06, 2012

Solicitation #12

Activity Date
RFP Addendum Issued (tentative) Monday, June 04, 2012
Bidder Information Session (tentative) Wednesday, June 13, 2012
Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, June 25, 2012
Cure Deficiency Deadline (tentative) (by 12 p.m.) Thursday, July 05, 2012
Qualified Bidders Notified (tentative) Monday, July 09, 2012
Bid Assurance Collateral and SMA Due (by 12 p.m.) Friday, July 13, 2012
Bid Proposals Due Tuesday, July 17, 2012
PUC Decision (close of business) Thursday, July 19, 2012

Transaction Confirmations are fully executed (by 2p.m.) Friday, July 20, 2012
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Important: The only official schedule is provided in the RFP Addendum that will be made
available at the beginning of each solicitation. Thetiming for certain activities aretentative
whereindicated in the schedule below and are subject to change. Pleaserefer to Section 2.3
of the applicable RFP Rules for the productsthat will be solicited at each Bid Proposal Due
Date.

Solicitation #13

Activity Date
RFP Addendum Issued (tentative) Tuesday, September 04, 2012
Bidder Information Session (tentative) Wednesday, September 12, 2012
Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, September 24, 2012
Cure Deficiency Deadline (tentative) (by 12 p.m) Wednesday, October 03, 2012
Qualified Bidders Notified (tentative) Friday, October 05, 2012
Bid Assurance Collateral and SMA Due (by 12 p.m.) Friday, October 12, 2012
Bid Proposals Due Tuesday, October 16, 2012
PUC Decision (close of business) Thursday, October 18, 2012
Transaction Confirmations arefully executed  (by 2 p.m.) Friday, October 19, 2012

Solicitation #14

Activity Date
RFP Addendum Issued (tentative) Monday, November 26, 2012
Bidder Information Session (tentative) Wednesday, December 05, 2012
Bidder Qualifications Due (tentative) (by 12p.m.) Monday, December 17, 2012
Cure Deficiency Deadline (tentative) (by 12 p.m.) Wednesday, January 09, 2013
Qualified Bidders Notified (tentative) Monday, January 14, 2013
Bid Assurance Collateral and SMA Due (by 12 p.m.) Thursday, January 17, 2013
Bid Proposals Due Tuesday, January 22, 2013
PUC Decision (close of business) Thursday, January 24, 2013
Transaction Confirmations are fully executed (by 2p.m.) Friday, January 25, 2013
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