
PPL Electric Utilities 2010 Test Schedule 
 

 Test Flight 
2010-1 

Test Flight 
2010-2 

Test Flight 
2010-3 

Test Flight 
2010-4 

Test Flight 
2010-5 

Test Flight 
2010-6 

Flight Deadline 
• The following steps must be completed by 4 PM ET 

on the deadline: 
• EGS must have filed to be a Licensed EGS with 

the Pa PUC 
• EGS must become a PJM Member 
• EGS must submit the following forms to PPL 

Electric Utilities: 
• Scheduling Coordinator Designation Form 
• EGS Credit Application 
• EGS Credit Application Supplement 
• Individual Coordination Agreement Rider 
• EDI Trading Partner Specifications  

• Send an e-mail of intent to test to 
PPLUtilitiesSupplier@pplweb.com and include the EDI 
Trading Partner Specifications form as an attachment.

 
Test Plans & Connectivity Testing 
• Each testing participant will be contacted for 

Connectivity Testing between the Flight Deadline and 
the Flight Kickoff. 

• Test Plans will be provided to participants at least one 
week prior to the Flight Kickoff. 

December 
14, 2009 

February 1, 
2010 

April 5, 
2010 

June 7, 
2010 

August 2, 
2010 

October 4, 
2010 

Flight Kickoff 
• Frames 1 and 2 (Connectivity) should be complete. 
• Frame 3 transactions may be sent.  

January 6, 
2010 

March 1, 
2010 

May 3, 
2010 

July 7, 
2010 

September 
8, 2010 

November 1, 
2010 

Production 
• Upon successful completion of the test plan, PPL EU 

will coordinate Production Connectivity Testing. 
• The testing participant MUST wait for formal notice 

before sending production transactions. 

February 15, 
2010 * 

April 19, 
2010 * 

June 21, 
2010 * 

August 16, 
2010 * 

October 18, 
2010 * 

December 
20, 2010 * 

 
* These dates are approximate and depend on the success of each of the Testing Participants. 
 
Forms are available on the PPL Electric Supplier Coordination Website: 
http://www.pplelectric.com/Business+Partners/Electric+Generation+Suppliers/reference+information.htm  


