
 
Important: The only official schedule is provided in the RFP Addendum that will be made 
available at the beginning of each solicitation. The timing for certain activities are tentative 
where indicated in the schedule below and are subject to change.  Please refer to Section 2.3 
of the applicable RFP Rules for the products that will be solicited at each Bid Proposal Due 
Date. 
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PPL Electric Utilities Corporation 
 

RFP Schedule for Future Solicitations 
 

Solicitation #5 
     

Activity   Date 

RFP Addendum Issued (tentative)  Tuesday, June 01, 2010 

Bidder Information Session (tentative)  Wednesday, June 9, 2010 

Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, June 28, 2010 

Cure Deficiency Deadline (tentative) (by 12 p.m.) Wednesday, July 07, 2010 

Qualified Bidders Notified (tentative) Monday, July 12, 2010 

Bid Assurance Collateral and SMA Due  (by 12 p.m.) Friday, July 16, 2010 

Bid Proposals Due  Tuesday, July 20, 2010 

PUC Decision (close of business)  Thursday, July 22, 2010 

Transaction Confirmations are fully executed  (by 2 p.m.) Friday, July 23, 2010 
 

Solicitation #6 
     

Activity   Date 

RFP Addendum Issued (tentative)  Tuesday, September 07, 2010 

Bidder Information Session (tentative)  Wednesday, September 15, 2010 

Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, September 27, 2010 

Cure Deficiency Deadline (tentative) (by 12 p.m.) Wednesday, October 06, 2010 

Qualified Bidders Notified (tentative) Friday, October 08, 2010 

Bid Assurance Collateral and SMA Due  (by 12 p.m.) Friday, October 15, 2010 

Bid Proposals Due  Tuesday, October 19, 2010 

PUC Decision (close of business)  Thursday, October 21, 2010 

Transaction Confirmations are fully executed  (by 2 p.m.) Friday, October 22, 2010 



 
Important: The only official schedule is provided in the RFP Addendum that will be made 
available at the beginning of each solicitation. The timing for certain activities are tentative 
where indicated in the schedule below and are subject to change.  Please refer to Section 2.3 
of the applicable RFP Rules for the products that will be solicited at each Bid Proposal Due 
Date. 
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Solicitation #7 

     
Activity   Date 

RFP Addendum Issued (tentative)  Monday, March 07, 2011 

Bidder Information Session (tentative)  Wednesday, March 16, 2011 

Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, March 28, 2011 

Cure Deficiency Deadline (tentative) (by 12 p.m.) Wednesday, April 06, 2011 

Qualified Bidders Notified (tentative) Monday, April 11, 2011 

Bid Assurance Collateral and SMA Due  (by 12 p.m.) Thursday, April 14, 2011 

Bid Proposals Due  Monday, April 18, 2011 

PUC Decision (close of business)  Wednesday, April 20, 2011 

Transaction Confirmations are fully executed  (by 2 p.m.) Thursday, April 21, 2011 

 

Solicitation #8 
     

Activity   Date 

RFP Addendum Issued (tentative)  Monday, June 06, 2011 

Bidder Information Session (tentative)  Wednesday, June 15, 2011 

Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, June 27, 2011 

Cure Deficiency Deadline (tentative) (by 12 p.m.) Wednesday, July 06, 2011 

Qualified Bidders Notified (tentative) Monday, July 11, 2011 

Bid Assurance Collateral and SMA Due  (by 12 p.m.) Friday, July 15, 2011 

Bid Proposals Due  Tuesday, July 19, 2011 

PUC Decision (close of business)  Thursday, July 21, 2011 

Transaction Confirmations are fully executed  (by 2 p.m.) Friday, July 22, 2011 

 



 
Important: The only official schedule is provided in the RFP Addendum that will be made 
available at the beginning of each solicitation. The timing for certain activities are tentative 
where indicated in the schedule below and are subject to change.  Please refer to Section 2.3 
of the applicable RFP Rules for the products that will be solicited at each Bid Proposal Due 
Date. 
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Solicitation #9 

     
Activity   Date 

RFP Addendum Issued (tentative)  Tuesday, September 06, 2011 

Bidder Information Session (tentative)  Wednesday, September 14, 2011 

Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, September 26, 2011 

Cure Deficiency Deadline (tentative) (by 12 p.m.) Wednesday, October 05, 2011 

Qualified Bidders Notified (tentative) Friday, October 07, 2011 

Bid Assurance Collateral and SMA Due  (by 12 p.m.) Friday, October 14, 2011 

Bid Proposals Due  Tuesday, October 18, 2011 

PUC Decision (close of business)  Thursday, October 20, 2011 

Transaction Confirmations are fully executed  (by 2 p.m.) Friday, October 21, 2011 

 

Solicitation #10 
     

Activity   Date 

RFP Addendum Issued (tentative)  Monday, November 07, 2011 

Bidder Information Session (tentative)  Wednesday, November 16, 2011 

Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, December 05, 2011 

Cure Deficiency Deadline (tentative) (by 12 p.m.) Wednesday, December 14, 2011 

Qualified Bidders Notified (tentative) Thursday, December 15, 2011 

Bid Assurance Collateral and SMA Due  (by 12 p.m.) Thursday, January 05, 2012 

Bid Proposals Due  Monday, January 09, 2012 

PUC Decision (close of business)  Wednesday, January 11, 2012 

Transaction Confirmations are fully executed  (by 2 p.m.) Thursday, January 12, 2012 

 



 
Important: The only official schedule is provided in the RFP Addendum that will be made 
available at the beginning of each solicitation. The timing for certain activities are tentative 
where indicated in the schedule below and are subject to change.  Please refer to Section 2.3 
of the applicable RFP Rules for the products that will be solicited at each Bid Proposal Due 
Date. 
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Solicitation #11 

     
Activity   Date 

RFP Addendum Issued (tentative)  Tuesday, February 21, 2012 

Bidder Information Session (tentative)  Wednesday, February 29, 2012 

Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, March 12, 2012 

Cure Deficiency Deadline (tentative) (by 12 p.m.) Wednesday, March 21, 2012 

Qualified Bidders Notified (tentative) Monday, March 26, 2012 

Bid Assurance Collateral and SMA Due  (by 12 p.m.) Friday, March 30, 2012 

Bid Proposals Due  Tuesday, April 03, 2012 

PUC Decision (close of business)  Thursday, April 05, 2012 

Transaction Confirmations are fully executed  (by 2 p.m.) Friday, April 06, 2012 

 

Solicitation #12 
     

Activity   Date 

RFP Addendum Issued (tentative)  Monday, June 04, 2012 

Bidder Information Session (tentative)  Wednesday, June 13, 2012 

Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, June 25, 2012 

Cure Deficiency Deadline (tentative) (by 12 p.m.) Thursday, July 05, 2012 

Qualified Bidders Notified (tentative) Monday, July 09, 2012 

Bid Assurance Collateral and SMA Due  (by 12 p.m.) Friday, July 13, 2012 

Bid Proposals Due  Tuesday, July 17, 2012 

PUC Decision (close of business)  Thursday, July 19, 2012 

Transaction Confirmations are fully executed  (by 2 p.m.) Friday, July 20, 2012 

 



 
Important: The only official schedule is provided in the RFP Addendum that will be made 
available at the beginning of each solicitation. The timing for certain activities are tentative 
where indicated in the schedule below and are subject to change.  Please refer to Section 2.3 
of the applicable RFP Rules for the products that will be solicited at each Bid Proposal Due 
Date. 
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Solicitation #13 

     
Activity   Date 

RFP Addendum Issued (tentative)  Tuesday, September 04, 2012 

Bidder Information Session (tentative)  Wednesday, September 12, 2012 

Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, September 24, 2012 

Cure Deficiency Deadline (tentative) (by 12 p.m.) Wednesday, October 03, 2012 

Qualified Bidders Notified (tentative) Friday, October 05, 2012 

Bid Assurance Collateral and SMA Due  (by 12 p.m.) Friday, October 12, 2012 

Bid Proposals Due  Tuesday, October 16, 2012 

PUC Decision (close of business)  Thursday, October 18, 2012 

Transaction Confirmations are fully executed  (by 2 p.m.) Friday, October 19, 2012 

 

Solicitation #14 
     

Activity   Date 

RFP Addendum Issued (tentative)  Monday, November 26, 2012 

Bidder Information Session (tentative)  Wednesday, December 05, 2012 

Bidder Qualifications Due (tentative) (by 12 p.m.) Monday, December 17, 2012 

Cure Deficiency Deadline (tentative) (by 12 p.m.) Wednesday, January 09, 2013 

Qualified Bidders Notified (tentative) Monday, January 14, 2013 

Bid Assurance Collateral and SMA Due  (by 12 p.m.) Thursday, January 17, 2013 

Bid Proposals Due  Tuesday, January 22, 2013 

PUC Decision (close of business)  Thursday, January 24, 2013 

Transaction Confirmations are fully executed  (by 2 p.m.) Friday, January 25, 2013 

 


