

PPL Electric Utilities 2019 EDI Test Schedule

	Test Flight 2019-1	Test Flight 2019-2	Test Flight 2019-3	Test Flight 2019-4	Test Flight 2019-5	Test Flight 2019-6
EGS Flight Notification Deadline <ul style="list-style-type: none"> EGS notifies PPL EU that they want to participate in test flight, and send Trading Partner Specifications form to soleditesting@hansencx.com 	12/7	2/1	4/5	5/31	7/26	10/4
Testing Period	1/2-1/11	2/26-3/8	4/29-5/10	6/20-7/5	7/21-9/6	10/28-11/8
Production	2/5*	3/26*	5/28*	7/23*	9/24*	11/26*

* These dates are approximate and depend on the success of each of the Testing Participants.

We also recommend that you join the Electronic Data Exchange Working Group (EDEWG) to keep up-to-date on changes that impact both EDI and operations. To join, please send an email request to JMcCracken@pa.gov.